

COA
357

Government of the Republic of Sierra Leone

Port Elizabeth II Upgrading Project


Engineering, Procurement and

Construction Contract

CONTRACT No: 1

29th November, 2017

Xiangtan, China



1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100



Definitions listed alphabetically

1.1.3.1	Base Date	1.1.6.5	Laws
1.1.3.2	Commencement Date	1.1.4.5	Local Currency
1.1.1.1	Contract	1.1.5.3	Materials
1.1.1.2	Contract Agreement	1.1.2.1	Party
1.1.4.1	Contract Price	1.1.3.8	Performance Certificate
1.1.2.3	Contractor	1.1.1.5	Performance Guarantees
1.1.6.1	Contractor's Documents	1.1.6.6	Performance Security
1.1.5.1	Contractor's Equipment	1.1.5.4	Permanent Works
1.1.2.7	Contractor's Personnel	1.1.5.5	Plant
1.1.2.5	Contractor's Representative	1.1.4.6	Provisional Sum
1.1.4.2	Cost	1.1.1.5	Schedule of Payments
1.1.6.2	Country	1.1.5.6	Section
1.1.2.9	DAB	1.1.6.7	Site
1.1.3.9	Day	1.1.4.8	Statement
1.1.3.7	Defects Notification Period	1.1.2.8	Subcontractor
1.1.2.2	Employer	1.1.3.5	Taking-Over Certificate
1.1.6.3	Employer's Equipment	1.1.5.7	Temporary Works
1.1.2.6	Employer's Personnel	1.1.1.4	Tender
1.1.2.4	Employer's Representative	1.1.3.6	Tests after Completion
1.1.1.3	Employer's Requirements	1.1.3.4	Tests on Completion
1.1.2.10	FIDIC	1.1.3.3	Time for Completion
1.1.4.3	Final Statement	1.1.6.8	Variation
1.1.6.4	Force Majeure	1.1.5.8	Works
1.1.1.4	Foreign Currency	1.1.3.9	Year
1.1.5.2	Goods		



CONTENTS

Part 1 Contract Agreement for Engineering, Procurement and Construction.....	1
Part 2 General Conditions.....	4
1 General Provisions.....	4
1.1 Definitions.....	4
1.2 Interpretation.....	7
1.3 Communications.....	7
1.4 Law and Language.....	7
1.5	8
1.6 Contract Agreement.....	8
1.7 Assignment.....	8
1.8 Care and Supply of Documents.....	8
1.9 Confidentiality.....	8
1.10 Employer's Use of Contractor's Documents.....	8
1.11 Contractor's Use of Employer's Documents.....	9
1.12 Confidential Details.....	9
1.13 Compliance with Laws.....	9
2 The Employer.....	9
2.1 Right of Access to the Site.....	9
2.2 Permits, Licences or Approvals.....	10
2.3 Employer's Personnel.....	10
2.4 Employer's Financial Arrangements.....	10
2.5 Employer's Claims.....	10
2.6 Rights of Way and Facilities.....	11
2.7 Access Route.....	11
3 The Employer's Administration.....	11
3.1 The Employer's Representative.....	11
3.2 Other Employer's Personnel.....	12
3.3 Delegated Persons.....	12
3.4 Instructions.....	12
3.5 Determinations.....	12
4 The Contractor.....	13
4.1 Contractor's General Obligations.....	13
4.2 Performance Security.....	13
4.3 Contractor's Representative.....	14
4.4 Subcontractors.....	14
4.5	14
4.6 Co-operation.....	14
4.7 Setting Out.....	15
4.8 Safety Procedures.....	15
4.9 Quality Assurance.....	15
4.10 Site Data.....	15
4.11 Sufficiency of the Contract Price.....	16
4.12 Avoidance of Interference.....	16
4.13 Transport of Goods.....	16
4.14 Contractor's Equipment.....	16
4.15 Protection of the Environment.....	16
4.16 Electricity, Water and Gas.....	16
4.17 Employer's Equipment and Free-Issue Material.....	17

