

PPA  
372


Dated 2017

---

**POWER PURCHASE AGREEMENT**  
relating to the 25MW run-of-river power  
Betmai hydro power project in the  
Republic of Sierra Leone

---

^NORTON ROSE FULBRIGHT



INITIALED

MTB



## Contents

Clause	Page
1 Definitions and interpretation.....	2
2 Effective Date, implementation of the Project and Term.....	17
3 Construction of the Plant, New Transmission Facilities and Offtaker Grid Works.....	20
4 Performance Bonds and culpable construction delay.....	24
5 Construction delays excused by Relief Events.....	25
6 Operation of the Plant.....	26
7 Sale and purchase of Net Output.....	32
8 Invoicing and payments.....	33
9 Other obligations.....	39
10 Force Majeure Events.....	43
11 Offtaker Risk Events.....	46
12 Reinstatement of physical damage.....	48
13 Early termination.....	50
14 Offtaker operation step-in.....	53
15 Representations.....	55
16 Governing law and Dispute resolution.....	56
17 Miscellaneous.....	64
Schedule 1 Description of the Plant.....	75
Schedule 2 Delivery Point.....	76
Schedule 3 Tests.....	77
Schedule 4 Available Capacity.....	78
Schedule 5 Form of Performance Bond.....	79
Schedule 6 Output Charge.....	82
Schedule 7 Insurance.....	83
Schedule 8 [Not Used].....	86
Schedule 9 Transfer on termination.....	87



MB

3

A large, stylized handwritten signature in black ink, located in the upper right corner of the page. The signature is highly cursive and difficult to decipher.

Schedule 10 Government support provisions ..... 91

Schedule 11 Connection terms ..... 115

